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ESTIMATE RUN 11/19/2003

ESTIMATE SUMMARY 09:30:43

CONTID: C13858         ESTIMATE NO: 0005 PROG 2002

PCN: 13858-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121 (WADS), 104TH TO 120TH PERCENT TIME:

PROJECT NO: STA 1211-056                  

SH 121(Wads) - 104th to 120th Whitetopping

NAME OF ROAD: Wadsworth Blvd (SH 121)

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 10/30/2003 DATE TIME STARTED 05/12/2003

6374 S. RACINE CIRCLE DATE LET 02/20/2003 DATE WORK BEGAN 05/12/2003

 DATE AWARDED 03/03/2003 DATE TIME STOPPED 03/22/2004

 DATE CONTRACT EXECUTED 03/31/2003 DATE ACCEPTED 03/22/2004

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 05/12/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,152,919.44 PARTICIPATING $ $ 392,256.81

AWARD PROJECT AMT: 2,758,250.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,205.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

87.96%

379,522.87

392,256.81

392,256.81

390,051.01

$

$

$

$

2,773,396.57

0.00

2,773,396.57

0.00

2,773,396.57

-9,032.40

0.00

2,764,364.17

0.00

AMOUNT DUE 2,764,364.17 390,051.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 390,051.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

117.0 TIME ALLOW: 117

ORIG TIME ALLOW: 95
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PCN: 13858-BID    ESTIMATE RUN 11/19/2003

PROJECT: STA 1211-056                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

3.000

EACH

400.00000 400.001.000

0.00

0010 REMOVAL OF MEDIAN COVER 236.820

0.000

202-00195  
 

236.980

SY  

6.50000 1,539.33236.820

0.00

0015 REMOVAL OF SIDEWALK 241.220

0.000

202-00200  
 

440.000

SY  

3.50000 844.27241.220

0.00

0020 *REMOVAL OF CURB AND GUTTER 2,890.000

0.000

202-00203  
 

3,246.000

LF  

2.80000 8,092.002,890.000

0.00

0025 *REMOVAL OF ASPHALT MAT 2,556.000

0.000

202-00220  
 

4,470.000

SY  

5.30000 13,546.802,556.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 104,064.000

0.000

202-00240  
 

104,064.000

SY  

0.42000 43,706.88104,064.000

0.00

0035 *REMOVAL OF GROUND SIGN 36.000

18.000

202-00810  
 

65.000

EACH

19.95000 1,077.3054.000

359.10

0040 *REMOVAL OF SIGN PANEL 0.000

5.000

202-00821  
 

5.000

EACH

15.75000 78.755.000

78.75

0045 *REMOVAL OF FLASHING BEACON 0.000

2.000

202-00825  
 

2.000

EACH

183.75000 367.502.000

367.50

0050 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

1.000

202-00828  
 

1.000

L S 

3,164.70000 3,164.701.000

3,164.70

0055 *REMOVAL OF END ANCHORAGE 11.000

11.000

202-01300  
 

22.000

EACH

90.09000 1,981.9822.000

990.99
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PCN: 13858-BID    ESTIMATE RUN 11/19/2003

PROJECT: STA 1211-056                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG STRUCTURE 0.000

3.000

202-04000  
 

3.000

EACH

300.00000 900.003.000

900.00

0065 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

4.000

EACH

300.00000 0.000.000

0.00

0070 *SANDBLASTING 0.000

0.000

202-05150  
 

27,408.000

SF  

0.42000 0.000.000

0.00

0075 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 885.000

115.000

203-00060  
 

1,312.000

CY  

15.00000 15,000.001,000.000

1,725.00

0080 BLADING 0.000

0.000

203-01500  
 

50.000

HOUR

100.00000 0.000.000

0.00

0085 *POTHOLING 32.000

0.000

203-01597  
 

34.000

HOUR

150.00000 4,800.0032.000

0.00

0090 TOPSOIL 750.000

750.000

207-00205  
 

1,500.000

CY  

21.50000 32,250.001,500.000

16,125.00

0095 *EROSION BALES (WEED FREE) 42.000

0.000

208-00011  
 

52.000

EACH

20.00000 840.0042.000

0.00

0100 EROSION CONTROL SUPERVISOR 8.000

0.000

208-00205  
 

14.000

HOUR

50.00000 400.008.000

0.00

0105 TEMPORARY BERMS 28,600.000

0.000

208-00300  
 

28,600.000

LF  

0.50000 14,300.0028,600.000

0.00

0110 *RESET SIGN PANEL 0.000

4.000

210-00815  
 

4.000

EACH

26.25000 105.004.000

105.00
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PCN: 13858-BID    ESTIMATE RUN 11/19/2003

PROJECT: STA 1211-056                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET TRAFFIC SIGNAL POLE 7.000

0.000

210-00840  
 

7.000

EACH

1,312.50000 9,187.507.000

0.00

0120 *RESET FIRE PREEMPTION UNIT AND TIMER 0.000

0.000

210-00866  
 

0.000

EACH

577.50000 0.000.000

0.00

0125 *RESET GUARDRAIL TYPE 3 2,038.000

0.000

210-01130  
 

0.000

LF  

2.57000 5,237.662,038.000

0.00

0130 ADJUST MANHOLE 2.000

0.000

210-04010  
 

6.000

EACH

250.00000 500.002.000

0.00

0135 *MODIFY INLET 0.000

3.000

210-04020  
 

3.000

EACH

1,200.00000 3,600.003.000

3,600.00

0140 ADJUST VALVE BOX 2.000

0.000

210-04050  
 

7.000

EACH

100.00000 200.002.000

0.00

0145 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.300

ACRE

420.00000 0.000.000

0.00

0150 *SOD 0.000

0.000

212-00050  
 

4,200.000

SF  

0.40000 0.000.000

0.00

0155 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

3.300

ACRE

530.25000 0.000.000

0.00

0160 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

495.000

LB  

2.52000 0.000.000

0.00

0165 AGGREGATE BASE COURSE (CLASS 6) 911.000

0.000

304-06007  
 

1,418.000

CY  

26.00000 23,686.00911.000

0.00
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PCN: 13858-BID    ESTIMATE RUN 11/19/2003

PROJECT: STA 1211-056                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 1,000.000

1,320.000

304-06008  
 

3,590.000

CY  

24.50000 56,840.002,320.000

32,340.00

0175 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 799.330

0.000

403-00720  
 

828.670

TON 

80.00000 63,946.40799.330

0.00

0180 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 84.180

1,796.940

403-33841  
 

1,881.120

TON 

40.00000 75,244.801,881.120

71,877.60

0185 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

2.00000 0.000.000

0.00

0190 FURNISH CONCRETE PAVEMENT 4,521.000

0.000

412-00000  
 

4,521.000

CY  

50.00000 226,050.004,521.000

0.00

0195 *CONCRETE PAVEMENT (6 INCH) 95,363.000

0.000

412-00600  
 

99,575.000

SY  

14.35000 1,368,459.0595,363.000

0.00

0200 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 0.000

0.000

412-00605  
 

0.000

SY  

17.35000 0.000.000

0.00

0205 *CONCRETE PAVEMENT (10-1/2 INCH) 5,532.000

2,170.000

412-01050  
 

7,702.000

SY  

20.45000 157,505.907,702.000

44,376.50

0210 *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 0.000

0.000

412-01060  
 

0.000

SY  

22.45000 0.000.000

0.00

0215 *DRILLED CAISSON (42 INCH) 54.000

0.000

503-00042  
 

0.000

LF  

200.55000 10,829.7054.000

0.00

0220 *CONCRETE CLASS BZ 4.000

0.000

601-01010  
 

4.000

CY  

241.50000 966.004.000

0.00
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PCN: 13858-BID    ESTIMATE RUN 11/19/2003

PROJECT: STA 1211-056                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *END ANCHORAGE TYPE 3D 0.000

11.000

606-01340  
 

11.000

EACH

288.75000 3,176.2511.000

3,176.25

0230 *END ANCHORAGE (NONFLARED) 0.000

11.000

606-02003  
 

11.000

EACH

1,790.25000 19,692.7511.000

19,692.75

0235 FENCE (PLASTIC) 1,094.000

0.000

607-11525  
 

1,094.000

LF  

3.00000 3,282.001,094.000

0.00

0240 CONCRETE SIDEWALK 0.000

487.000

608-00000  
 

517.000

SY  

24.13000 11,751.31487.000

11,751.31

0245 CONCRETE CURB RAMP 0.000

111.000

608-00010  
 

111.000

SY  

88.33000 9,804.63111.000

9,804.63

0250 CURB AND GUTTER TYPE 2 (SECTION I-B) 408.000

0.000

609-21010  
 

419.000

LF  

9.93000 4,051.44408.000

0.00

0255 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,944.000

50.000

609-21020  
 

2,994.000

LF  

13.04000 39,041.762,994.000

652.00

0260 MEDIAN COVER MATERIAL (CONCRETE) 0.000

501.000

610-00030  
 

501.000

SF  

3.00000 1,503.00501.000

1,503.00

0265 *DELINEATOR (TYPE I) 0.000

200.000

612-00001  
 

200.000

EACH

15.23000 3,046.00200.000

3,046.00

0270 *DELINEATOR (TYPE II) 0.000

250.000

612-00002  
 

250.000

EACH

16.54000 4,135.00250.000

4,135.00

0275 *DELINEATOR (TYPE III) 0.000

6.000

612-00003  
 

6.000

EACH

17.59000 105.546.000

105.54
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PCN: 13858-BID    ESTIMATE RUN 11/19/2003

PROJECT: STA 1211-056                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *2 INCH ELECTRICAL CONDUIT (JACKED) 505.000

0.000

613-00201  
 

505.000

LF  

11.55000 5,832.75505.000

0.00

0285 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,350.000

0.000

613-00301  
 

1,350.000

LF  

12.60000 17,010.001,350.000

0.00

0290 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,300.000

82.000

613-01200  
 

1,382.000

LF  

7.88000 10,890.161,382.000

646.16

0295 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

106.000

613-01300  
 

106.000

LF  

8.93000 946.58106.000

946.58

0300 *PULL BOX (SPECIAL) 6.000

0.000

613-07000  
 

6.000

EACH

294.00000 1,764.006.000

0.00

0305 *WIRING 0.000

1.000

613-10000  
 

1.000

L S 

4,326.00000 4,326.001.000

4,326.00

0310 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

4.000

613-70250  
 

4.000

EACH

338.10000 1,352.404.000

1,352.40

0315 *SIGN PANEL (CLASS I) 0.000

225.000

614-00011  
 

225.000

SF  

15.23000 3,426.75225.000

3,426.75

0320 *SIGN PANEL (CLASS II) 0.000

227.000

614-00012  
 

227.000

SF  

18.90000 4,290.30227.000

4,290.30

0325 *SIGN PANEL (CLASS III) 0.000

120.000

614-00013  
 

122.000

SF  

24.15000 2,898.00120.000

2,898.00

0330 *STEEL SIGN POST (W 8X18) 0.000

35.000

614-00818  
 

35.000

LF  

32.81000 1,148.3535.000

1,148.35
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PCN: 13858-BID    ESTIMATE RUN 11/19/2003

PROJECT: STA 1211-056                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

600.000

614-01582  
 

600.000

LF  

22.31000 13,386.00600.000

13,386.00

0340 *CONCRETE FOOTING (TYPE 3) 0.000

2.000

614-03003  
 

2.000

EACH

682.50000 1,365.002.000

1,365.00

0345 *PEDESTRIAN SIGNAL FACE (16) 0.000

8.000

614-70117  
 

8.000

EACH

525.00000 4,200.008.000

4,200.00

0350 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

18.000

614-70336  
 

18.000

EACH

661.50000 11,907.0018.000

11,907.00

0355 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

4.000

614-70560  
 

4.000

EACH

1,050.00000 4,200.004.000

4,200.00

0360 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

0.000

614-72871  
 

0.000

LF  

3.26000 0.000.000

0.00

0365 *LOOP DETECTOR WIRE 1,388.000

0.000

614-72875  
 

1,388.000

LF  

2.10000 2,914.801,388.000

0.00

0370 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

4.000

614-72876  
 

4.000

EACH

752.85000 3,011.404.000

3,011.40

0375 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

8.000

614-72886  
 

8.000

EACH

3,003.00000 24,024.008.000

24,024.00

0380 *FLASHING BEACON 0.000

2.000

614-80000  
 

2.000

EACH

1,601.25000 3,202.502.000

3,202.50

0385 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 0.000

2.000

614-81145  
 

2.000

EACH

11,760.00000 23,520.002.000

23,520.00
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PCN: 13858-BID    ESTIMATE RUN 11/19/2003

PROJECT: STA 1211-056                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 0.000

1.000

614-81150  
 

1.000

EACH

12,411.00000 12,411.001.000

12,411.00

0395 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 0.000

1.000

614-81165  
 

1.000

EACH

14,458.50000 14,458.501.000

14,458.50

0400 *CONTROLLER (TYPE 170E-HC11) 0.000

1.000

614-86246  
 

1.000

EACH

15,933.75000 15,933.751.000

15,933.75

0405 *TRAFFIC SIGNAL EQUIPMENT 0.000

1.000

614-86715  
 

1.000

EACH

696.15000 696.151.000

696.15

0410 *1 INCH PLASTIC PIPE 0.000

0.000

619-50080  
 

60.000

LF  

2.52000 0.000.000

0.00

0415 *4 INCH POP-UP SPRAY SPRINKLER 0.000

0.000

623-00205  
 

10.000

EACH

23.63000 0.000.000

0.00

0420 *4 INCH POP-UP ROTARY SPRINKLER 0.000

0.000

623-00332  
 

4.000

EACH

44.10000 0.000.000

0.00

0425 *CONSTRUCTION SURVEYING 0.850

0.100

625-00000  
 

1.000

L S 

25,000.00000 23,750.000.950

2,500.00

0430 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

163,325.00000 163,325.001.000

0.00

0435 PUBLIC INFORMATION SERVICES 0.500

0.250

626-01000  
 

1.000

L S 

1,500.00000 1,125.000.750

375.00

0440 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

212.000

GAL 

51.45000 0.000.000

0.00
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PCN: 13858-BID    ESTIMATE RUN 11/19/2003

PROJECT: STA 1211-056                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 134.000

0.000

627-00012  
 

287.000

GAL 

33.60000 4,502.40134.000

0.00

0450 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

3,127.000

SF  

9.98000 0.000.000

0.00

0455 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

2,000.000

SF  

9.19000 0.000.000

0.00

0460 *FLAGGING 2,625.000

304.000

630-00000  
 

3,590.000

HOUR

18.90000 55,358.102,929.000

5,745.60

0465 *UNIFORMED TRAFFIC CONTROL 22.000

0.000

630-00003  
 

30.000

HOUR

52.50000 1,155.0022.000

0.00

0470 *TRAFFIC CONTROL INSPECTION 24.000

3.000

630-00007  
 

40.000

DAY 

68.25000 1,842.7527.000

204.75

0475 *TRAFFIC CONTROL MANAGEMENT 73.000

7.000

630-00012  
 

102.000

DAY 

315.00000 25,200.0080.000

2,205.00

0480 *FLASHING BEACON (PORTABLE) 1.800

0.000

630-80001  
 

4.000

EACH

262.50000 472.501.800

0.00

0485 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.800

0.000

630-80336  
 

12.000

EACH

157.50000 1,701.0010.800

0.00

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.100

0.000

630-80341  
 

29.000

EACH

52.50000 1,370.2526.100

0.00

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.600

0.000

630-80342  
 

74.000

EACH

57.75000 3,846.1566.600

0.00
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PCN: 13858-BID    ESTIMATE RUN 11/19/2003

PROJECT: STA 1211-056                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.000

630-80343  
 

8.000

EACH

63.00000 453.607.200

0.00

0505 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 108.000

0.000

630-80344  
 

120.000

SF  

18.90000 2,041.20108.000

0.00

0510 *PORTABLE MESSAGE SIGN PANEL 1.800

0.000

630-80355  
 

2.000

EACH

4,725.00000 8,505.001.800

0.00

0515 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.000

630-80358  
 

4.000

EACH

787.50000 1,417.501.800

0.00

0520 *DRUM CHANNELIZING DEVICE 432.900

0.000

630-80360  
 

481.000

EACH

47.25000 20,454.53432.900

0.00

0525 *TRAFFIC CONE 360.000

0.000

630-80380  
 

400.000

EACH

8.40000 3,024.00360.000

0.00

0530 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

420.00000 0.000.000

0.00

0535 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0540 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0545 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

70,430.270

F A 

1.00000 0.000.000

0.00

0550 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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PCN: 13858-BID    ESTIMATE RUN 11/19/2003

PROJECT: STA 1211-056                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

295.200

F A 

1.00000 0.000.000

0.00

0560 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0565 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

-9,255.860

F A 

1.00000 0.000.000

0.00

0570 F/A OBTAIN POWER FROM XCEL ENERGY 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 DRILLED CAISSON (36 IN) MCR 101 - 1 0.000

0.000

503-00036  
 

54.000

LF  

225.00000 0.000.000

0.00

0605 *REMOVAL OF PIPE CMO 003 0.000

0.000

202-00035  
 

117.000

LF  

15.00000 0.000.000

0.00

0610 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) CMO
003

0.000

0.000

203-00062  
 

250.000

CY  

27.00000 0.000.000

0.00

0615 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) CMO 003 0.000

0.000

206-00060  
 

75.000

CY  

70.00000 0.000.000

0.00

0620 *GEOTEXTILE (ER CONT) (CL A) CMO 003 0.000

0.000

420-00100  
 

200.000

SY  

5.60000 0.000.000

0.00

0625 *RIPRAP (12 INCH) CMO 003 0.000

0.000

506-00212  
 

8.000

CY  

112.00000 0.000.000

0.00

0630 *18 INCH CORRUGATED STEEL PIPE CMO 003 0.000

0.000

603-10180  
 

220.000

LF  

56.50000 0.000.000

0.00
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PCN: 13858-BID    ESTIMATE RUN 11/19/2003

PROJECT: STA 1211-056                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *18 INCH STEEL END SECTION CMO 003 0.000

0.000

603-30018  
 

1.000

EACH

150.00000 0.000.000

0.00

0640 DRILLED CAISSON (48 IN) MCR 101-2 0.000

0.000

503-00048  
 

21.000

LF  

270.00000 0.000.000

0.00

0645 INLET TY C (5 FT) MCR 101 - 3 1.000

0.000

604-00305  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0650 CONST SURVEYING (HOUR) MCR 101-5 0.000

0.000

625-00001  
 

69.000

HOUR

100.00000 0.000.000

0.00

0655 ADDED ITEM (FOOT)/ EXTRA JOINT, SAW AND SEAL MCR 101-5 0.000

0.000

900-00012  
 

3,384.000

LF  

2.00000 0.000.000

0.00

0660 ADDED ITEM (EACH)/ ADDITIONAL DOWEL BASKETS MCR 101-6 0.000

0.000

900-00007  
 

97.000

EACH

41.25000 0.000.000

0.00

0665 ADDED ITEM (FOOT)/ ADDITIONAL TIE-BAR BASKETS MCR 
101-7

0.000

0.000

900-00012  
 

3,934.000

LF  

1.55000 0.000.000

0.00

0670 ADDED ITEM (FOOT)/ GUARDRAIL WORK MCR 101-8 0.000

0.000

900-00012  
 

3,156.000

LF  

7.30000 0.000.000

0.00

0675 ADDED ITEM (EACH)/ RESET TRAFFIC SIGNAL CONTROLLER 
CABINET   MCR 101-9

0.000

0.000

900-00007  
 

1.000

EACH

1,650.00000 0.000.000

0.00

0680 ADDED ITEM (WORK DAY)/ 0.000

0.000

900-00025  
 

-5.000

WD  

1,510.00000 0.000.000

0.00

CAT 2,755,896.57392,256.813,135,419.44CURRENT AMT0200 $ $ $
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PCN: 13858-BID    ESTIMATE RUN 11/19/2003

PROJECT: STA 1211-056                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:43

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0575 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0580 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0585 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 17,500.000.0017,500.00CURRENT AMT0400 $ $ $

$ 2,773,396.57392,256.81$3,152,919.44$CURRENT AMTPROJECT TOTAL


